COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 06/ 2020

ESTI MATE SUMVARY 07:48: 09
CONTI D C19664R ESTI MATE NG 0010 PROG SPEC YR: 2005
PCN: 19664R- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 148.0 DAYS TI ME ALLOW 275 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  53.82 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 01/ 25/ 2020 DATE TI ME STARTED 03/18/2019
1499 W 120th Avenue, Suite 200 DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 19,010, 359.22 PARTI Cl PATI NG $ 9,659, 280.12 $ 231, 431. 42
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 50. 81% TOTAL EARNI NGS 9, 659, 280. 12 231,431. 42
FUNDS AVAI LABLE: $ 9,351,079.10 STOCKPI LED MATERI ALS 501, 791. 86 -4,203.60
GROSS EARNI NGS 10, 161, 071. 98 227,227.82
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 249, 000. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 9,912,071.98 227,227.82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 9,912, 071. 98 227,227.82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 227,227.82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19664R
PCN: 19664R-BI D
PRQIECT FSA0142- 063
REF | TEM
NO. NO.

CAT NO0200 ROADWAY

0005 202-00008

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

0010 202-00010 *Renoval of Tree

0015 202-00019 Renoval of Inlet

0020 202-00021 Renoval of Manhol e

0025 202-00035 Renoval of Pipe

0030 202-00195 *Renoval of Median Cover

0035 202-00200 *Renpval of Sidewal k

0040 202-00203 *Renoval of Curb and Cutter

0045 202-00210 *Renpval of Concrete Pavenent
0050 202-00220 *Rermoval of Asphalt Mat

0055 202-00240 *Renmoval of Asphalt Mt (Pl aning)

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
HOUR
346. 57000
32. 000
EACH
750. 90000
41. 000
EACH
920. 58000
22. 000
EACH
1, 088. 40000
6, 693. 000
LF
11. 49000
612. 000
sy
18. 28000
12, 000. 000
5%
14. 67000
19, 000. 000
LF
6. 41000
45, 000. 000
5%
10. 50000
24, 098. 000
sy
1. 50000
92, 778. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

26. 000
6. 000
32. 000

11. 000
4.000
15. 000

5. 000
1. 000
6. 000

1, 310. 000
-11.000
1, 299. 000

612. 000
-51. 000
561. 000

4, 164. 000
288. 000
4,452.000

6, 406. 000
1, 646. 000
8, 052. 000

20, 239. 610
1, 029. 000
21,268.610

7,590. 000
812. 000
8, 402. 000

82, 623. 000
0. 000
82, 623. 000
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ESTI MATE RUN 02/ 06/ 2020

4,505

3,682

1,088

-126

-932

4,224

10, 550

10, 804

1,218

.00

40

32

40

39

28

96

86

50

00

.00

07:48: 09

AMOUNT

1, 386

24,028

13, 808

6,530

14,925

10, 255

65, 310

51,613

223,320

12,603

33, 875

28

80

70

40

51

08

84

32

41

00

43



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00250

202- 00700

202- 00805

202- 00810

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

203- 01100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Renoval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

*Renoval of Traffic Signal Equi pnent

Head

*Renoval

of Traffic Signal

Pl ug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

Mick Excavati on

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
1. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
100. 000
EACH
113. 55000
1. 000
LS
8, 318. 55000
2.000
EACH
80. 22000
2.000
EACH
2, 231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
5, 000. 000
cy
15. 72000
40. 000
HOUR

129. 47000

QrY TH'S PERI OD
QTY TO DATE

3, 182.
. 000
3,182.

39.

13, 959
1,039
14,998

2,932.
. 000
2,932.

22.
. 000
22.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
39.

000

. 200
. 000
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

000

000

000
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16, 104

.00

.00

.00

.00

.00

.00

.00

.00

50

.00

.00

07:48: 09

AMOUNT

6, 300

771.

4,428

1,663

160.

4,462

232, 469

46, 091.

2,848

36

38

.00

45

71

44

82

.00

00

04

34



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01500 Bl adi ng 200. 000 83. 000
HOUR 0. 000 0. 00
115. 24000 83. 000 9, 564. 92
0120 203-01597 *Pot hol i ng 750. 000 499. 000
HOUR 0. 000 0. 00
246. 74000 499. 000 123,123. 26
0125 207-00205  Topsoil 100. 000 0. 000
cY 0. 000 0. 00
75. 09000 0. 000 0. 00
0130 208- 00002 Erosi on Log Type 1 (12 Inch) 1, 820. 000 100. 000
LF 0. 000 0. 00
6. 00000 100. 000 600. 00
0135 208-00035 Aggr egat e Bag 224.000 91. 000
LF 0. 000 0. 00
21.23000 91. 000 1,931.93
0140 208-00036 Aggr egat e Bag (Special) 0. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0.00
0145 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
21,947.97000 1. 000 21, 947.97
0150 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 50. 000 24.000
EACH 0. 000 0. 00
201. 29000 24.000 4,830.96
0155 208- 00054 StormDrain Inlet Protection (Type II) 9. 000 9. 000
EACH 0. 000 0. 00
736. 92000 9. 000 6, 632. 28
0160 208-00056 StormDrain Inlet Protection (Type II1) 72.000 72.000
EACH 0. 000 0. 00
265. 51000 72.000 19, 116. 72
0165 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00

4,737. 38000 2.000 9,474.76



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

208- 00103

208- 00105

208- 00106

208- 00207

210- 00001

210- 00050

210- 00815

210- 00831

210- 00840

210- 00842

210- 00860

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

Rernoval )

Er osi on Control

Managenent

Reset Structure

Reset Fire Hydrant

Reset Sign Panel

*Reset

Traffic Signal Head

*Reset Traffic Signal Pole

*Reset

Traffic Signal

*Reset Pedestrian Push Button

of Sedi nent

of Sedi ment

Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
52. 28000
50. 000
HOUR
119. 71000
20. 000
HOUR
94. 62000
75. 000
DAY
713. 35000
2.000
EACH
3, 124. 81000
6. 000
EACH
1, 132. 13000
53. 000
EACH
263. 39000
5. 000
EACH
296. 21000
1. 000
EACH
5, 937. 76000
2.000
EACH
444. 32000
4. 000
EACH

80. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 000
0. 000
35. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

40. 000
5. 000
45. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000
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ESTI MATE RUN 02/ 06/ 2020

3, 566

.00

.00

.00

75

.00

.00

.00

.00

.00

.00

.00

07:48: 09

AMOUNT

1, 829

1,197

32, 100

5, 660

526.

1,184

5,937

444,

160.

80

10

.00

75

.00

65

78

84

76

32

44



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 210-00861

0230

210- 00865

0235

210- 04010

0240

210- 04015

0245

210- 04050

0250

212- 00006

0255

212-00032

0260

212- 00050

0265

213-00002

0270

213-00012

0275 213-00061

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Reset Wring

*Reset Pedestrian Signal Head

Adj ust

Manhol e

Modi fy Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi

Condi ti oni ng

Sod

Ml ching (Weed Free Hay)

Spray-on Mil ch Bl anket

Ml ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
9, 392. 31000
4. 000
EACH
80. 22000
0. 000
EACH
2, 288. 25000
17. 000
EACH
2, 288. 25000
15. 000
EACH
1, 109. 63000
0. 600
ACRE
1, 419. 87000
0. 600
ACRE
4, 614. 55000
30, 000. 000
SF
0. 71000
0. 600
ACRE
2, 691. 82000
11. 000
ACRE
4, 584. 95000
120. 000
LB

4.91000

QrY TH'S PERI OD
QTY TO DATE

17.

11.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
17.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
11.

000

. 000
. 000
. 000
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ESTI MATE RUN 02/ 06/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:48: 09

AMOUNT

9, 392

160.

38, 900

1,109

50, 434

31

44

.00

25

63

.00

.00

.00

.00

45

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 214-00000 Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
26, 249. 71000 0. 000 0. 00
0285 304- 06008 *Aggregate Base Course (Class 6) (Special) 16, 000. 000 5, 920. 000
cY 511. 000 21, 462. 00
42.00000 6, 431. 000 270, 102. 00
0290 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 477.130
TON 0. 000 0. 00
220. 00000 477.130 104, 968. 60
0295 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 18, 700. 000 16, 449. 400
TON 0. 000 0. 00
100. 00000 16, 449. 400 1, 644, 940. 00
0300 412-00190  Concrete Pavenent (Patching) 3,068. 610 2,824.610
SY 244.000 20, 740. 00
85. 00000 3,068.610 260, 831. 85
0305 412-00600 Concrete Pavenent (6 Inch) 5, 500. 000 2,029. 000
SY 71.000 3,763.00
53. 00000 2,100. 000 111, 300. 00
0310 412-00900 *Concrete Pavenent (9 Inch) 57, 000. 000 21, 254. 000
SY 0. 000 0.00
58. 00000 21, 254. 000 1,232, 732.00
0310 MATERI AL ALLOWANCE Dowel 48, 339. 372
SY 0. 000 0. 00
0. 41397 48, 339. 372 20, 011. 05
0315 412-00920 Concrete Pavenment (9 Inch) (Fast Track) 1, 000. 000 230. 000
SY 0. 000 0.00
80. 00000 230. 000 18, 400. 00
0320 420-00112 Geotextile (Drainage) (dass 1) 12. 000 0. 000
SY 0. 000 0. 00
101. 33000 0. 000 0. 00
0320 MATERI AL ALLOWANCE Dr ai nage Geot ex 39, 156. 000
SY 0. 000 0. 00

0. 55000 39, 156. 000 21, 535. 80



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 420-00133  Geotextile (Separator) (Cl ass 2) 70, 000. 000 25, 378. 000
SY 1, 640. 000 2,853. 60
1. 74000 27,018. 000 47,011. 32
0325 MATERI AL ALLOMANCE Separ ati on Geot ex 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0330 503-00036 *Drilled Caisson (36 Inch) 243. 000 140. 000
LF 0. 000 0.00
375. 00000 140. 000 52, 500. 00
0335 503-00042 *Drilled Caisson (42 Inch) 102. 000 17. 000
LF 0. 000 0. 00
450. 00000 17. 000 7,650. 00
0340 503-00048 *Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0.00
525. 00000 0. 000 0. 00
0345 506-00212 Ri prap (12 Inch) 3. 000 0. 000
cY 0. 000 0. 00
251. 21000 0. 000 0. 00
0350 506-01020  Geogrid Reinforcenent 70, 000. 000 25, 378. 000
SY 1, 640. 000 3, 280. 00
2. 00000 27,018. 000 54, 036. 00
0350 MATERI AL ALLOWANCE 33, 267. 000
Sy -1, 640. 000 -1, 640. 00
1. 00000 31, 627. 000 31, 627. 00
0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 411. 000 0. 000
LF 0. 000 0.00
51. 53000 0. 000 0. 00
0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0. 00
104. 67000 0. 000 0. 00
0365 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 653. 000 563. 000
LF 5. 000 350. 00

70. 00000 568. 000 39, 760. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19664R- BI D ESTI MATE RUN
PRQIECT FSA0142- 063 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0365 MATERI AL ALLOWANCE Pi pe, RCP 288. 000
LF -5.000 -99.60
19. 92000 283. 000 5, 637.36
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 270. 000 270. 000
LF 0. 000 0. 00
120. 00000 270. 000 32, 400. 00
0370 MATERI AL ALLOWANCE Pi pe, RCP 96. 000
LF 0. 000 0.00
8. 50750 96. 000 816. 72
0375 603-01275 27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 360. 000
LF 0. 000 0. 00
95. 00000 360. 000 34, 200. 00
0380 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 312. 000
LF 0. 000 0.00
100. 00000 312. 000 31, 200. 00
0380 MATERI AL ALLOMANCE Pi pe, RCP 288. 000
LF 0. 000 0. 00
34.76780 288. 000 10, 013. 13
0385 603-01335 33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 292. 000
LF 0. 000 0.00
115. 00000 292. 000 33, 580. 00
0390 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 879. 000 344. 000
LF 0. 000 0. 00
125. 00000 344.000 43, 000. 00
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 914. 000 914. 000
LF 0. 000 0.00
135. 00000 914. 000 123, 390. 00
0395 MATERI AL ALLOMANCE Pi pe, RCP 56. 000
LF 0. 000 0. 00
49. 80000 56. 000 2,788.80
0400 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 787. 000 787. 000
LF 0. 000 0.00
160. 00000 787.000 125, 920. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 182. 000 1,174.000
LF 8. 000 1, 640. 00
205. 00000 1, 182. 000 242, 310. 00
0410 604-00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0410 MATERI AL ALLOWANCE | nl et Hardwar e 2.000
EACH 0. 000 0.00
1, 846. 50000 2.000 3,693. 00
0415 604- 13005 Inlet Type 13 (5 Foot) 6. 000 1. 000
EACH 0. 000 0. 00
1,916. 92000 1.000 1,916. 92
0420 604-13010 Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
2,261.71000 0. 000 0. 00
0425 604-19105 Inlet Type R L 5 (5 Foot) 45. 000 19. 000
EACH 1. 000 4,100. 00
4,100. 00000 20. 000 82, 000. 00
0425 MATERI AL ALLOWANCE | nl et Hardwar e 25. 000
EACH -1.000 -2,464. 00
2,464.00000 24.000 59, 136. 00
0430 604-19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,170. 48000 0. 000 0. 00
0430 MATERI AL ALLOWANCE | nl et Hardwar e 1.000
EACH 0. 000 0.00
3, 685. 00000 1. 000 3, 685. 00
0435 604- 30005 Manhol e Sl ab Base (5 Foot) 7.000 4.000
EACH 0. 000 0. 00
5, 273. 11000 4.000 21,092. 44
0435 MATERI AL ALLOWANCE Prcst Conc Manhol e 2.000
EACH 0. 000 0.00

1, 167. 00000 2.000 2,334.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 604-30010 Manhol e Sl ab Base (10 Foot) 29. 000 18. 000
EACH 0. 000 0.00
6, 500. 00000 18. 000 117, 000. 00
0440 MATERI AL ALLOWANCE Prcst Conc Manhol e 3. 000
EACH 0. 000 0.00
1, 909. 00000 3. 000 5,727.00
0445 604-39000 Manhol e Speci al 6. 000 3. 000
EACH 0. 000 0.00
9, 634. 63000 3. 000 28, 903. 89
0450 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0.00
47.97000 0. 000 0.00
0455 606-01370 Transition Type 3G 0. 000 0. 000
EACH 0. 000 0.00
2, 468. 97000 0. 000 0.00
0460 606- 02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0.00
2, 818. 90000 0. 000 0.00
0465 607-11525 Fence (Plastic) 3, 245. 000 1, 654. 000
LF 0. 000 0.00
1.27000 1, 654. 000 2, 100. 58
0470 608-00000 *Concrete Sidewal k 11, 000. 000 2,818. 000
5% 253. 000 16, 445. 00
65. 00000 3,071. 000 199, 615. 00
0475 608-00010 *Concrete Curb Ranp 2, 200. 000 792. 000
5% 41. 000 8, 200. 00
200. 00000 833. 000 166, 600. 00
0480 608-10010 *Sidewal k Drain 10. 000 0. 000
EACH 0. 000 0.00
1, 018. 92000 0. 000 0.00
0485 609-20010 *Curb Type 2 (Section B) 452. 000 345. 000
LF 0. 000 0.00

28.18000 345. 000 9,722.10



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 609-21010 Curb and CGutter Type 2 (Section |-B) 8, 259. 000 1, 303. 000
LF 0. 000 0.00
18. 38000 1, 303. 000 23,949. 14
0495 609-21020 Curb and CGutter Type 2 (Section Il-B) 19, 000. 000 4,595. 000
LF 707.000 14,726. 81
20. 83000 5, 302. 000 110, 440. 66
0500 609-24003 *CQutter Type 2 (3 Foot) 80. 000 27.000
LF 0. 000 0.00
40. 43000 27.000 1,091.61
0505 609-24004 *Cutter Type 2 (4 Foot) 885. 000 584. 000
LF 0. 000 0. 00
42.88000 584. 000 25,041. 92
0510 609-24008 *CQutter Type 2 (8 Foot) 1,071. 000 317.000
LF 0. 000 0.00
95. 57000 317. 000 30, 295. 69
0515 610-00020  *Medi an Cover Material (Patterned Concrete) 35, 395. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0517 612-00001 Delin (Ty I) 179. 000 179. 000
EACH 0. 000 0.00
55. 00000 179. 000 9, 845. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 100. 000 93. 000
EACH 0. 000 0. 00
113. 21000 93. 000 10, 528. 53
0523 612-00102 Delin (Drv Conc Inst) (Ty I1) 65. 000 65. 000
EACH 0. 000 0.00
120. 75000 65. 000 7,848.75
0525 612-00103  *Delineator (Drivable Concrete Installation) (Type 50. 000 34.000
I
) EACH 0. 000 0. 00
124.53000 34. 000 4,234.02
0530 613-00200 *2 Inch Electrical Conduit 720. 000 720. 000
LF 0. 000 0.00

17. 28000 720. 000 12, 441. 60



CONTI D

CAT NO0200

0535

0540

0545

0550

0555

0557

0560

0565

0570

0575

0580

613- 00206

613- 00300

613- 00306

613- 01200

613-07016

613- 01400

613-07034

613-10000

613- 13000

613- 34300

613-40010

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*Pull Box (16"x16"x6")

4 In Elec Cond (P) CO #4

*Pull Box (24"x36"x18")

*Wring

*Lumi naire (LED)

*Li ght Standard Metal (30 Foot)

*Li ght Standard Foundati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 616. 000
LF
16. 04000
1, 846. 000
LF
13. 58000
3, 120. 000
LF
18. 51000
2, 679. 000
LF
10. 68000
39. 000
EACH
1, 283. 57000
5, 100. 000
LF
13. 00000
25. 000
EACH
1, 308. 26000
1. 000
LS
57, 908. 96000
38. 000
EACH
617. 10000
15. 000
EACH
2, 270. 94000
40. 000
EACH

1, 456. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,616. 000
0. 000
2,616. 000

1, 846. 000
0. 000
1, 846. 000

812. 000
0. 000
812. 000

56. 000
0. 000
56. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

12. 000
0. 000
12.000

0. 750
0. 000
0. 750

18. 000
0. 000
18. 000

11. 000
0. 000
11.000

11. 000
0. 000
11. 000

Page 13

ESTI MATE RUN 02/ 06/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:48: 09

AMOUNT

41, 960

25, 068

15, 030

598.

28, 238

15, 699

43, 431.

11, 107

24,980

16, 019

64

68

12

08

54

.00

12

72

80

34

96



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0583 613-50100 Lighting Ctrl Center 5. 000 1.000
EACH 0. 000 0.00
8, 327. 00000 1. 000 8,327.00
0585 614-00011 *Sign Panel (Class |) 2,224.000 0. 000
SF 102. 000 2,309. 28
22. 64000 102. 000 2,309. 28
0590 614-00012 *Sign Panel (Class I1) 83. 000 0. 000
SF 9. 000 264. 96
29. 44000 9. 000 264. 96
0595 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 1, 940. 000 0. 000
LF 235. 000 5, 853. 85
24.91000 235. 000 5, 853. 85
0600 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 381. 000 0. 000
Sl i pbase
LF 10. 000 430. 20
43. 02000 10. 000 430. 20
0605 614-10160 *Si gnal Head Backpl at es 56. 000 16. 000
EACH 0. 000 0. 00
228. 33000 16. 000 3, 653. 28
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 32.000 2. 000
EACH 0. 000 0. 00
684. 98000 2.000 1, 369. 96
0610 MATERI AL ALLOMNCE Traffic Equi pment 4.000
EACH 0. 000 0. 00
275. 00000 4. 000 1, 100. 00
0615 614-70336 *Traffic Signal Face (12-12-12) 82. 000 22.000
EACH 0. 000 0. 00
863. 94000 22.000 19, 006. 68
0615 MATERI AL ALLOMNCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0620 614-70448 *Traffic Signal Face (12-12-12-12) 19. 000 2.000
EACH 0. 000 0. 00

1, 252. 72000 2.000 2,505. 44



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0010
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 MATERI AL ALLOWANCE Tr af fic Equi pment 6. 000
EACH 0. 000 0. 00
460. 00000 6. 000 2,760. 00
0625 614-72855 *Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
29, 031. 00000 0. 000 0. 00
0625 MATERI AL ALLOWANCE Control | er Cabi net 4. 000
EACH 0. 000 0. 00
11, 440. 00000 4.000 45, 760. 00
0630 614-72860  *Pedestrian Push Button 30. 000 2.000
EACH 0. 000 0. 00
1, 610. 64000 2.000 3,221.28
0635 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0. 00
5, 825. 46000 0. 000 0. 00
0640 614-72886 *Intersection Detection System (Canera) 20. 000 4.000
EACH 0. 000 0. 00
9, 000. 00000 4. 000 36, 000. 00
0640 MATERI AL ALLOWANCE Tr af fic Equi pment 0. 000
EACH 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0640 MATERI AL ALLOMANCE Traffic Equi pment 16. 000
EACH 0. 000 0. 00
5, 200. 00000 16. 000 83, 200. 00
0645 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 292. 69000 0. 000 0. 00
0645 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
8, 244. 00000 0. 000 0. 00
0645 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00

8, 244. 00000 1. 000 8, 244. 00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 5. 000 4. 000
EACH 0. 000 0. 00
12, 453. 14000 4.000 49, 812. 56

0650 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
8, 361. 00000 0. 000 0. 00

0650 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
8, 361. 00000 1.000 8, 361. 00

0655 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00

14, 193. 37000 0. 000 0.00

0655 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 588. 00000 0. 000 0.00

0655 MATERI AL ALLOMANCE Si gnal Pol e 4. 000
EACH 0. 000 0. 00
9, 588. 00000 4.000 38, 352. 00

0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 2.000
EACH 0. 000 0.00
14, 538. 95000 2.000 29, 077.90

0660 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 762. 00000 0. 000 0. 00

0660 MATERI AL ALLOWANCE Si gnal Pol e 5. 000
EACH 0. 000 0. 00
9, 762. 00000 5. 000 48, 810. 00

0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 1.000
EACH 0. 000 0. 00
17, 858. 97000 1. 000 17, 858. 97

0665 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
12, 107. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

(1-50 Foot Mast Arm

(1-55 Foot Mast Arm)

CONTI D: C19664R

PCN: 19664R- BI D

PRQIECT FSA0142- 063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0665 MATERI AL ALLOWANCE Si gnal Pol e

0670 614-81150 *Traffic Signal-Light Pole Stee

0670 MATERI AL ALLOWANCE Si gnal Pol e

0670 MATERI AL ALLOMNCE Si gnal Pol e

0675 614-81155 *Traffic Signal-Light Pole Stee

0675 MATERI AL ALLOMNCE Si gnal Pol e

0675 MATERI AL ALLOWANCE Si gnal Pol e

0680 614- 86800 *Uni nterrupted Power Supply

0680 MATERI AL ALLOWANCE Traffic Equi pnent

0685 614-87704 *Ethernet Radio (Single Cient)

0687 624-20025 24 In Drainage Pipe (CL 0) (CIP)

12,107

18, 899

12, 841.

EACH

12, 841.

EACH

21, 307

EACH

15, 931.

15, 931.

9, 333.

5, 250.

3,616

LF
80

00000

1. 000

40000

00000

00000

1. 000

34000

00000

00000

4. 000

07000

00000

4. 000

23000

40. 000

. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

Page 17
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
48, 428. 00
0.00
0. 00
0. 00
0.00
0.00
12, 841. 00
0. 00
0.00
0.00
0. 00
0. 00
15, 931. 00
0.00
0. 00
0. 00
21, 000. 00
0.00
0. 00
0. 00
3, 200. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0690 625-00000

0695

626- 00000

0700

626-01103

0705

627-00008

0710

627-00013

0715

627-01010

0720

627-02010

0725

627-30323

0730

627-30328

0735

630- 00000

0740 630-00003

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Services

*Modi fi ed Epoxy Pavenent Mar

*Pavenent Marking Paint (Hig

*Preformed Pl astic Pavenent

*Preformed Pl astic Pavenent

*Preformed Pl astic Pavenent

1)(In

*Preformed Pl astic Pavenent

Li ne) (Type

*Fl aggi ng

*Uni formed Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010
CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
21, 736. 94000
1. 000
LS
950, 296. 25000
(Tier 111) 1. 000
LS
14, 429. 73000
ki ng 271. 000
GAL
117. 30000
h Bui |l d) 693. 000
GAL
45. 48000
Mar ki ng (Type 1) (Inlaid) 9, 332. 000
SF
14. 30000
Marking (Type 1) (Inlaid) 1, 051. 000
SF
15. 86000
Mar ki ng (Wor d- Synbol ) (Type 2,156. 000
SF
21.84000
Mar ki ng ( XWal k- St op 10, 126. 000
SF
14. 60000
15, 000. 000
HOUR
28.87000
30. 000
HOUR

101. 89000

QrY TH'S PERI OD
QTY TO DATE

9, 318
. 000
9, 459.

20.
. 000
20.

. 600
. 000
. 600

. 000
. 000
. 000

. 600
. 000
. 600

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
2, 026.
2,026.

000
000

300

300

500

500

Page 18

ESTI MATE RUN 02/ 06/ 2020

4,564

29,579

4,070

.00

.00

.00

.00

.00

.00

.00

56

60

67

.00

07:48: 09

AMOUNT

13,042

950, 296

8, 657

30, 244

4,564

29,579

273,089

2,088

16

25

84

.00

20

.00

.00

56

60

99

75



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19664R- BI D
PRQIECT FSA0142- 063 ESTI MATE NO 0010
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0745 630- 00006 *Uni formed Traffic Control (Vehicle) 30. 000
HOUR
33. 96000
0750 630- 00007 *Traffic Control Inspection 150. 000
DAY
226. 43000
0755 630-00012 *Traffic Control Managenent 350. 000
DAY
250. 00000
0760 630-00040 *Traffic Incident Managenent Pl an Devel opnent 1. 000
LS
8, 560. 19000
0765 630-00041 *Traffic Incident Managenent Plan |nplenentation 0. 000
MON
358. 51000
0767 630-80002 Fl ash Beacon (Sol ar) 6. 000
EACH
600. 00000
0770 630-80335 *Barricade (Type 3 MA) (Tenporary) 80. 000
EACH
113. 21000
0775 630-80341 *Construction Traffic Sign (Panel Size A) 310. 000
EACH
96. 23000
0780 630-80342 *Construction Traffic Sign (Panel Size B) 250. 000
EACH
135. 86000
0785 630-80344 *Construction Traffic Sign (Special) 600. 000
SF
16. 98000
0790 630-80350 *Vertical Panel 226. 000
EACH

39. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 500
0. 000
20. 500

34.000
27.000
61. 000

224.000
15. 000
239. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

2.000
0. 000
2.000

40. 000
0. 000
40. 000

155. 000
0. 000
155. 000

105. 000
0. 000
105. 000

214.000
0. 000
214.000

113. 000
0. 000
113. 000

Page 19

ESTI MATE RUN 02/ 06/ 2020

6,113

3,750

.00

61

00

.00

.00

.00

.00

.00

.00

.00

.00

07:48: 09

AMOUNT

696.

13,812

59, 750

4,280

1,200

4,528

14,915

14, 265

3,633

4,477

18

23

00

10

.00

00

40

65

30

72

06



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0795 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
7,924.93000 2.500 19, 812. 33
0800 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
2,264. 27000 3. 000 6, 792. 81
0805 630-80360  *Drum Channel i zi ng Device 410. 000 205. 000
EACH 0. 000 0.00
52. 08000 205. 000 10, 676. 40
0807 630-80363  Drum Channel Dev (Light) (F) 10. 000 5. 000
EACH 0. 000 0. 00
85. 00000 5. 000 425.00
0810 630-80367 *Portable Traffic Speed Monitor 4.000 2.000
EACH 0. 000 0.00
4,528. 53000 2.000 9, 057. 06
0815 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
13. 59000 125. 000 1,698.75
0817 630-80391 Channel Dev (Fixed) 150. 000 28. 500
EACH 0. 000 0.00
100. 00000 28. 500 2,850. 00
0820 630-80520  *Mbbil e Pavenment Marking Zone 10. 000 0. 000
DAY 0. 000 0. 00
1, 436. 34000 0. 000 0. 00
0823 630-85041 Mobi | e Attenuat or 10. 000 9. 000
DAY 1.000 600. 00
600. 00000 10. 000 6, 000. 00
0825 630-86810 *Traffic Signal (Tenporary) 13. 000 3. 000
EACH 0. 000 0. 00
27,000. 00000 3. 000 81, 000. 00
0827 900-00007 Added Item (Each)/ Reset Electric Meter Pedestal 1. 000 1. 000
EACH 0. 000 0. 00

4, 555. 10000 1. 000 4,555. 10



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 700-70010 F/ A Mnor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70012 F/ A Asphalt Pavenent Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700-70013 F/ A Concrete Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70016 F/ A Fuel Cost Adjustnent 50, 000. 000 -10, 381. 840
FA -78.990 -78.99
1. 00000 -10, 460. 830 - 10, 460. 83
0855 700-70018 F/ A Roadway Snpot hness Incentive 200, 000. 000 65, 137. 050
FA 0. 000 0. 00
1. 00000 65, 137. 050 65, 137. 05
0860 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 155, 000. 000 139, 517. 830
FA 0. 000 0. 00
1. 00000 139, 517. 830 139, 517. 83
0865 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 19, 130. 000
FA 0. 000 0. 00
1. 00000 19, 130. 000 19, 130. 00
0867 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70210 F/ A Lights 300, 000. 000 281, 662. 770
FA 0. 000 0. 00
1. 00000 281, 662. 770 281, 662. 77
0875 700-70220 F/ A Phone Service 1, 500. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19664R

PCN: 19664R- Bl D

PRQIECT FSA0142-063

REF | TEM | TEM
NO. NO. DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 22
ESTI MATE RUN 02/ 06/ 2020
07: 48: 09

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200 ROADWAY

0880 700-70270 F/ A Water Lines

0885 700-70310

F/ A Landscapi ng

0890 700-70380

F/ A Erosion Control

0895 700-70589

0900 700-70594 F/ A DRB Standing Conmittee

CAT NO0300 STRUCTURES

0905 202-00165 *Renoval of Wall

0910 202-00425

Renoval of Bridge Railing

Renoval of Portions of Present

0915 202- 00495

0920 206- 00000

Structure Excavation

0925 206- 00100 Structure Backfill (Cass 1)

F/ A Environnmental Health & Safety Managenent

Structure

CAT 0200

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200, 000. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
1. 000
LS
6, 958. 75000
278. 000
LF
13. 83000
1. 000
LS
37, 122. 86000
2, 000. 000
cy
22. 42000
2, 000. 000
cy

54. 76000

CURRENT AMI $18, 360, 941.35 $

199, 833. 980
0. 000 0.00

199, 833. 980 199, 833. 98

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

205,501.57 $ 9, 655, 643. 71

1. 000
0. 000 0. 00
1.000 6, 958. 75

278. 000
0. 000 0.00
278. 000 3,844.74

1. 000
0. 000 0. 00
1.000 37,122. 86

1,843.740
0. 000 0.00
1,843.740 41, 336. 65

809. 000
0. 000 0. 00
809. 000 44, 300. 84



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0010 07: 48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0930 210-00425 Reset Bridge Railing 254. 500 178. 500
LF 76. 000 3,738.44
49. 19000 254. 500 12,518. 86
0935 518-01002 Bri dge Expansion Device (0-2 Inch) 65. 000 0. 000
LF 0. 000 0. 00
52. 67000 0. 000 0.00
0940 601-03050 Concrete Class D (Wall) 328. 000 286. 100
cY 5. 000 2, 650. 00
530. 00000 291. 100 154, 283. 00
0945 601-40400  Structural Concrete Stain 376. 000 0. 000
SY 0. 000 0. 00
3. 40000 0. 000 0.00
0950 602-00020 Rei nforcing Steel (Epoxy Coated) 31, 062. 000 28, 015. 000
LB 3, 047. 000 5,393. 19
1. 77000 31, 062. 000 54,979.74
0955 604- 25000 Vane Grate Inlet Special 2.000 1. 000
EACH 1. 000 9, 944. 62
9, 944. 62000 2.000 19, 889. 24
0960 606-11030 Bridge Rail Type 10M 185. 000 0. 000
LF 0. 000 0. 00
275.72000 0. 000 0. 00
0965 606-11032 Bridge Rail Type 10M (Speci al) 179. 000 179. 000
LF 0. 000 0. 00
312. 75000 179. 000 55, 982. 25

CAT 0300 CURRENT AMI $  575,206.59$ 21,726.25% 431, 216. 93
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 021. 03000 1. 000 43, 021. 03
0975 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0.00

25,812. 62000 1. 000 25, 812. 62
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CONTI D: C19664R
PCN: 19664R- BI D ESTI MATE RUN 02/ 06/ 2020
PRQIECT FSA0142- 063 ESTI MATE NO 0010 07:48: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0980 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
5, 377. 63000 1. 000 5,377.63
CAT 0400 CURRENT AMT $ 74,211.28% 0.00% 74,211.28

PRQJECT TOTAL CURRENT AMI $19, 010, 359.22 $ 227,227.82$10, 161, 071. 92



